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INTRODUCTION 

Water tanks installation to schools is a project funded by Linda 

foundation through child protection department under ARC- Kenya 

organization. Its main mandate is to assist the less privileged 

schools within North sakwa Location with water tanks, facilitating 

proper water harvesting system and building water tank base to 

enhance child protection. This report therefore covers all the 

activities and events that were carried out throughout the period of 

water tank installation which was funded to the tune of Ksh. 

438,510 to the following schools; 

1. Keyo Kodindo primary school 

2. Kitambo primary school 

3. Abom primary school  

This is captured under the following headings; 

 The purchase of the tank 

 Construction work 

 Challenges 

 Conclusion 

 

0.1 THE PURCHASE OF THE WATER TANKS 

Child protection department staff accompanied by the contractor 

travelled to Kisumu for the purchase of water tanks, gutters, 

wheelbarrows and spades for the three schools. The contractor took 

the initiative of identifying the correct and good quality equipments 

while the payments were done by the child protection staff. The 

purchasing was successful and by 11:00am the tractor had been 

loaded ready for transportation to the schools. 



      

A staff making payments for the equipment.  Loading of the equipments on the truck. 

    

Off loading at Kitambo School.       The contractor sorting out various equipments. 

    

0.2 CONTRUCTION WORK 

Construction work started immediately after a consultative meeting 

with the school heads to enable logistical arrangements. The 

purchase and delivery of ballast, stones and sand then followed. 



The contractor started with Kitambo primary school before 

proceeding to Abom primary school and completing with Keyo 

Kodindo primary school. 

During construction it was interesting to receive lots of praises and 

thanks from various community members who were perplexed with 

the kind of project being done to their schools. 

     

Gutter fixing at Kitambo School.                    Gutter fixing at Keyo Kodindo School. 

   

Base construction at Keyo School.                 Curing in process at Kitambo. 

After constructions work, the basement were given a period of three 

days each with curing processes on going before the water tanks 

were finally positioned in their places. All the three schools were 

looking spectacular as the water tank project had made it to change 

the looks from dull looking to decent and child friendly. 



   

Complete gutter and tank fixing at Keyo Kodindo primary school. 

    

Complete gutter and tank fixing at Abom primary school 

      

Complete gutter and tank fixing at Kitambo primary school. 

 



 

0.3 CHALLENGES 

1. The water tank project was done after the schools were closed 

and both the teachers and the pupils were already on 

holidays. This caused some little delay on the first day for the 

contractors who had to wait for the storekeeper to avail the 

keys but not before the arrival of the head teacher at Kitambo 

primary school. 

2. At Keyo Kodindo primary school, there was no any source of 

water around, prompting the contractor to organize for 

construction water from far distance. 

3. Child protection staffs received numerous calls and visits from 

other head teachers who were pleading for the same projects 

in their various schools. 

 

0.4 CONCLUTION 

Child Protection Program feels privileged and honored that it 

endorsed this great idea by Paul Henricksen and Bjorg to help 

facilitate rain water harvesting to the vulnerable Child 

Protection Selected schools within North Sakwa Location and its 

environs. The impact would be enormous in addressing 

challenges associated with child abuse and health issues. The 

project would also enhance the good relationship between child 

protection program and the school’s fraternities in advocating 

for the rights of children hence promote our motto, “to the best 

interest of the child” 

Since the schools were on holidays, there will be handing over 

ceremony for the tanks once the schools reopen. 

On behalf of the schools and the community members, child 

protection department wishes to sincerely thank the Linda 

Foundation for the noble course.  

God bless you all the donors and Arc Kenya organization for 

good facilitation processes. 


